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Contract No. |Station Mile/Line: C/S

9385 LW 477+02-LW 480+00 LW Line BR. NO. 90/134N

Staked by Date Work Started Date Work Completed Date

Contractor 9/13/2019 7/10/2020

7/1/2020

Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins Mark Lee Gregory F. Bivins 717120

8/5/2020 8/11/2020

Bid Item 026
REMOVING EXISTING CONCRETE OVERLAY

Group # 4

Square Yard (S.Y.)

Estimate # 20

$/Unit: $38.00 - Round to nearest Tenth

Date / Station / Calc / Quantity
7/7/2020 - 7/10/2020

LW 477+02 to LW 480+00

West Approach Slab
38'-2"(38.16") long x 31' wide = 1182.96 SQFT / 9 SQFT/SY = 131.44 SY

Deck
221'long x 31' wide = 6851 SQFT /9 SQFT/SY =761.22 SY

East Approach Slab
38'-2"(38.16") long x 31" wide = 1182.96 SQFT / 9 SQFT/SY = 131.44 SY

Total 131.44 SY + 761.22 SY + 131.44 SY = 1,024.10 SY........... Round to 1,024.1 SY

OKAY TO PAY
Group 4 =1,024.1 SY

Measurements were measured in the field with a calibrated wheel and steel tape by
Gregory Bivins

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code




Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  |nit. Date Init. Date No.

0026 REMOVING EXISTING 04 8/5/2020  S.Y. 10241 697 MEL  08/12/20 EK 08/14/20 20
CONCRETE OVERLAY
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